Tulare Hotel Project Estimated Timeline

		*												
FF&E install	FF&E Procurement	Construction Phase	Bid General Contractors	City Plan Check	Design approval process	100% Plans	Designer bidding/Selection	Plan review for Operations	50% Plans	Preliminary Design	Architect bidding/selection	Franchise Acquisition	Project Entitlement	ACTIVITY
21	14	11	00	7	00	6	6	5	4	ω	2	⊢	⊭	PLAN
2	6	12	ω	4	4	→	<u> </u>	Ľ	2	Þ	₽	4	w	PLAN
														PERIODS 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2