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City of Tulare 
 

Board of Public Utilities  
Commissioners 

 
Agenda 

 
 

Tulare Public Library & Council Chamber 
491 North M Street, Tulare 
www.tulare.ca.gov  

 

Thursday, November 17, 2022 
4:00 p.m. – Regular Meeting 

Mission Statement 
To promote a quality of life making Tulare the most desirable community in which to live, 

learn, play, work, worship and prosper.  
 

 

Attending Meetings 
Regular Board of Public Utilities (BPU) Commissioners meetings are held on the first and third 
Thursdays of each month in the Council Chamber located in the Tulare Public Library at 491 
North M Street, Tulare. Additional meetings of the BPU may be called as needed. 

Documents related to items on the agenda are accessible on the City’s 
website at www.tulare.ca.gov and available for viewing at the entrance of the 
Council Chamber. 
 

 

Rules for Addressing the Commissioners 
• Members of the public may address the BPU on matters within their jurisdiction. 
• If you wish to address the BPU, please complete one of the pink speaker cards located at 

the entrance to the Council Chamber and provide to the Clerk. 
• Persons wishing to address the BPU concerning an agendized item will be invited to 

address the BPU during the time that the BPU is considering that particular agenda item. 
Persons wishing to address the BPU concerning a non-agendized issue will be invited to 
address the BPU during the Citizen Comments portion of the meeting. 

• When invited by the President to speak, please step up to the podium, state your name and 
city where you reside, and make your comments. Comments are limited to three minutes 
per speaker. 

CALL TO ORDER REGULAR MEETING – 4:00 p.m. 

PLEDGE OF ALLEGIANCE AND INVOCATION 

PUBLIC COMMENTS - This is the time for the public to comment on items on the Consent 
Calendar or within the jurisdiction of the Board. Comments related to General Business items 
will be heard at the time the item is discussed. The Board cannot legally discuss or take official 
action on request items that are introduced tonight. Each speaker will be allowed three 
minutes, with a maximum time of 10 minutes per item, unless otherwise extended by the 
Board. 

COMMUNICATIONS - No action will be taken on matters listed under Communications; 
however, the Board may direct staff to schedule issues raised during Communications for a 
future agenda. 

Agri-Center of the World 

President 
Howard Stroman 

 

Vice President 
Ray Fonseca 

 

Commissioners 
Thomas Griesbach 

Renee Soto 
Tony Sozinho 

http://www.tulare.ca.gov/
http://www.tulare.ca.gov/
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CONSENT CALENDAR - All Consent Calendar items are considered routine and will be 
enacted in one motion. There will be no separate discussion of these matters unless a request 
is made, in which event the item will be removed from the Consent Calendar to be discussed 
and voted upon by a separate motion. 

1. Approve minutes of the October 20, 2022, regular meeting. 

2. Accept the monthly investment reports for September and October 2022. [D. Ibanez] 

3. Approve a list of pre-qualified consultants for on-call hydrogeological design and consulting 
services, and authorize the City Manager to enter into consultant professional service 
contracts, subject only to minor conforming and clarifying changes acceptable to the City 
Attorney and City Manager, with Kenneth D. Schmidt and Associates of Fresno, CA and 
Dudek, Inc. of Encinitas, CA for a period of up to two years with three (3) annual renewals 
available. [M. Powers] 

4. Receive the quarterly Potable Water Pumping and Metered Delivery Report. [A. 
Bettencourt] 

5. Receive the Public Works performance report for October 2022. [A. Bettencourt] 

GENERAL BUSINESS - Comments related to General Business items are limited to three 
minutes per speaker, for a maximum of 30 minutes per item, unless otherwise extended by the 
Board. 

1. Accept the Public Works Project Dashboard for November 2022. [N. Bartsch] 

ITEMS OF INTEREST (may include City Council, Planning Commission, Mid-Kaweah GSA update) – GC 
54954.2(a)(3) 

ADJOURN REGULAR MEETING 

Americans with Disabilities Act 
 

Pursuant to the Americans with Disabilities Act, persons with a disability who require a disability-
related modification or accommodation in order to participate in a meeting, including auxiliary aids or 
services, may request such modification from the City Clerk’s Office at (559) 684-4200. Notification 48 
hours prior to the meeting will enable the City to make reasonable arrangements to assure 
accessibility to the meeting. 

 
  

AFFIDAVIT OF POSTING 
State of California } 
County of Tulare } ss. 
City of Tulare  } 
 
I, Maegan Peton, Deputy City Clerk for the City of Tulare, hereby certify, under penalty of perjury, that I 
caused the posting of this agenda before 4:00 p.m. on November 14, 2022, at City Hall, 411 E. Kern 
Avenue, as well as on the City’s website. 
 
POSTED BY: Maegan Peton, Deputy City Clerk 



 
 

ACTION MINUTES 
BOARD OF PUBLIC UTILITIES COMMISSIONERS 

CITY OF TULARE 
 

October 20, 2022 
 
A regular meeting of the Board of Public Utilities Commissioners was held on Thursday, 
October 20, 2022, at 4:00 p.m. in the Tulare Public Library and Council Chamber located 
at 491 North M Street. 
 
COMMISSIONERS PRESENT: Howard Stroman, Ray Fonseca, Renee Soto, Tony Sozinho, 

Thomas Griesbach 

STAFF PRESENT: Marc Mondell, Megan Dodd, Trisha Whitfield, Tim Doyle, 
John Machado, Andrew Bettencourt, Nick Bartsch, Maegan 
Peton 

 
CALL TO ORDER REGULAR MEETING 

President Stroman called the regular meeting to order at 4:00 p.m. 
 

PLEDGE OF ALLEGIANCE AND INVOCATION 
Vice President Fonseca led the Pledge of Allegiance and Commissioner Griesbach gave the 
invocation. 
 
CITIZEN COMMENTS 
There were no citizen comments. 
 
COMMUNICATIONS 
There were no communications. 
 
CONSENT CALENDAR 
It was moved by Commissioner Soto, seconded by Commissioner Griesbach, and 
unanimously carried that items on the Consent Calendar be approved as presented. 

1. Approve minutes of the October 6, 2022, regular meeting.  
 

2. Accept the September 2022 Financial Status Report. 
 

3. Receive the Public Works performance reports for September 2022.  

GENERAL BUSINESS 
1. Authorize the City Manager, or designee, to execute a 47 month term agreement with 

Direct Energy of Houston, TX within the next 30 days to lock in the basis price of 
$1.711 executable pricing per MMBtu, plus or minus $0.20 per MMBtu of the pricing 
proposed by Direct Energy and set a monitoring target for the commodity price at 
$4.15 per MMBtu, with a plus or minus of $0.10 per MMBtu, subject only to minor 
conforming or clarifying changes acceptable to the City Attorney. Public Works 



Director Trisha Whitfield provided a report for the Board’s consideration. Direct Energy 
Consultant Adam Gianamore was available for questions. Following discussion, it was 
moved by President Stroman, seconded by Commissioner Soto, and unanimously carried 
to approve the item as presented.   

ITEMS OF INTEREST AND FUTURE AGENDA ITEMS 
Items of interest were discussed amongst the Board and staff. 

ADJOURN REGULAR MEETING 
President Stroman adjourned the regular meeting at 4:25 p.m. 

 
                   

President of the Board of Public Utilities 
Commissioners of the City of Tulare 

ATTEST: 
 
      
Secretary of the Board of 
Public Utilities Commissioners 
 



 
  

CITY OF TULARE 
BOARD OF PUBLIC UTILITIES COMMISSIONERS 

AGENDA ITEM TRANSMITTAL SHEET 
 
Submitting Department: Finance 
 
For Board Meeting of:   November 17, 2022 
 
Documents Attached:  ☐Ordinance       ☐Resolution       ☒Other       ☐None  
                
 
AGENDA ITEM:     
Accept the monthly investment reports for September and October 2022. 
 
IS PUBLIC HEARING REQUIRED:    ☐Yes      ☒No 
 
BACKGROUND/EXPLANATION:     
The investment reports for September and October 2022 are submitted for Board review and 
acceptance. 
 
STAFF RECOMMENDATION: 
Accept the monthly investment reports for September and October 2022. 
 
CITY ATTORNEY REVIEW/COMMENTS:   ☐Yes      ☒N/A 
 
IS ADDITIONAL (NON-BUDGETED) FUNDING REQUIRED:   ☐Yes      ☐No     ☒N/A 
 
FUNDING SOURCE/ACCOUNT NUMBER: 
N/A 
 
Submitted by:  J. Diego Ibanez Title:  Chief Financial Officer 
 
Date:  November 8, 2022 City Manager Approval: ____________ 

AGENDA ITEM:  Consent 2 



TYPE OF INVESTMBNT

CITY OF TULARE
SUMMARY TREASURER'S REPORT
SUMMARY OF ALL INVESTMENTS

September 30'2022

BOOK

VALUE

MARKET

VALUE

CURI.ENT

YIELD

BOOK VALUE

Uo OF

TOTAL

UNRESTRICTED INVESTMENTS - SEE PAGE 2

RESTRICTED INVESTMENTS - SEE PAGE 3

TOTAL INVESTMENTS

Respectfully submitted, J. Diego lbanez, Chief Financial Ofifcer

198,340,289 179,861,132 0.799yo

13.135,906 13,135,906 N/A

211,476,195 192,997,038 N/A

93.79%

6.zlYo

100.00%

Note: The City's financial statments will report market values, not book values, at June 30 each year

I certify that this report reflects all City investments and complies with the investment policy of the City of Tulare as approved by City Council.

Furthermore, I certiry that sufficient investment liquidity and anticipated revenues are available to meet the City's budgeted expenditures for the next

six months.

Presented to the City Council on November 15,2022. Presented to the Board of Public Utility Commissioners on November 17,2022

J.b( [t ['t LfnZZ-

Date

1 T'lFinance\l nvestment Reports\2022-2023 lnvestment Reports\3- Septe mber, 2O22 investment report.xls



CITY OF TULARE
SUMMARY TREASURER'S REPORT, CONTINUED
SUMMARY OF UNRESTRICTED INVESTMENTS

September 30,2022

TYPE OF INVESTMENT

ISSUER OF

INVESTMENT

Petty Cash N/A

Checking Account - City Wells Fargo Bank

Local Agency Investment Fund (LAIF) State of California

Sub-Total

Fixed Income Investments Various (See page 4'7)

Investments in Safekeeping With BNY Western Trust Company

TOTAL UNRESTRICTED INVESTMENTS

DATES: INTERESTRATES:

ESTIMATED

EARNINGS:

ACQUISITION STATED BOOK VALUE THIS MONTH ANNUAL

MATURITY CURRENTYIELD PARVALUE MARKETVALUE LASTMONTH THISMONTH

NIA
N/A

N/A
On Demand

Various

On Demand

N/A
None

None

N/A
0.365%

N/A
0.319%

N/A
0.880%

N/A
0.799Yo

(394,347)

(61,973)

N/A
N/A

NiA
N/A

127,984

10,665

t27,984

10,665

1,308,760

109,063

r,436,744

1t9,729

BOOK

VALUE

,2, oF

uil-

0.01Yo

2.72Yo

17.68%

20.41v.

79.59Yo

100.00%

UNREALIZED

GAIN/(LOSS):

N/A 12,900

12,900

N/A 5,395,262

5,39s,262

Balance per bank is $5,302038

N/A 35,064,071

34,669,724

N/A
N/A

N/A N/A
N/A

N/A 40,472,233

40,077,887

(394,347)

(61,973)

(18,084,81 l)
(14,747,602)

N/A
Per BNY WTC

I 57,868,056

139,783,24s

N/A t98,340,289

179,861,132

(t 8,479,1 58)

(14,809,575)

* LAIF rnarket values are based on the most currently available amortized cost information - March 31,2022: 0.9887s3538 - U/I: Unrestricted Investments

) T:\Finance\lnvestment Reports\z022-2023 Investment Reports\3- September,2022 investment report.xls



CITY OFTULARE
SUMMARY TREASURER'S REPORT, CONTINUED

SUMMARY OF RESTRICTED INVESTMENTS
September 30,2022

ACQUISITION

DATE

Various On Demand

Various On Demand

I 1-15-15 I l-15-25

Various On Demand

Various On Dernand

Various On Demand

Various On Dernand

Various On Demand

MATURITY

DATE

STATEI)

INTER-EST RATE

PAR

VALUE

BOOK

VALUE

MARI(ET

VALUE

BALANCES

AS-OF

DATE
TYPE OF INVESTMENT ISSUER OF INVESTMENT

Bond Funds (All are Managed by U'S. Bank Trust Except LAIF):

20 I 8 Lease Revenue and Refunding Bonds (Account No. 244938000)

First American Govt Fd U.S. Bank Trust Various
Reserue Fund

Various

Various
Rcerve Fund

1.9600/o
Reerve Fund

N/A 3,405,81 I 3,405,811 09-30-22

3,405,811 3,405,811

2015 Sewer Revenue Refunding Bonds (Account No. 2615940000)

First American Govt Fd U.S. Bank Trust

First American Govt Fd U.S. Bank Trust

Investment Repuchase GIC Bayerische Landesbank

2016 Sewer Revenue Refunding Bonds (Account No. 23 1687000)

U S Bk Mmkt U.S. Bank Trust

2020 Sewer Revenue Refunding Bonds (Account No. 230396000)

U S Bk Mmkt U.S. Bank Trust

2017 Water Revenue Bonds (Account No- 219189000)

U S Bk Mmkt U.S. Bank Trust

2020 Water Revenue Borrds (Account No. 250953000)

U S Bk Mmkt U.S. Bank Trust

2017 Successor Agency Tax Allocation Bonds - Series A & B (Account No. 24534600)

U S Bk Mmkt U.S. Bank Trust

TOTAL RESTRICTED INVESTMENTS Book Value 96 of Total Investments =

Various N/A l,107,100

I,1 07, 100

09-30-22

Various N/A 16j02---- 16,-frr
09-30-22

Various N/A I,107, 1 00

I,1 07,1 00

I,107 100 09-30-22

1,1 07,1 00

Various N/A 648,3 88

648,388

648,388 09-30-2022

648,388

Various N/A 1.769,182 1,769,182 09-30-2022

769 182 t,769,t82

6.21% 13,135,906 13,135,906

N/A
N/A

N/A

t7
49,321

5,032,685

5,082,023

t7
49,321

5,032,68s

5,082,023

09-30-22

09-30-22

09-30-22

1,107,100

1,1 07,1 00

t6,302-- t6,-frr

J T:\FInance\lnvestment Reports\2022-2023 lnvestment Reports\3- september, 2022 inve5tment report.xls



CITY OF TULARE
SUMMARY TREASURER'S REPORT, CONTINUED

FIXED INCOME INVESTMENTS
September 30,2022

DATES INTEREST RATES:

ACQUISITION STATED

UNREALIZED

GAIN/(LOSS):

BOOK VALUE THIS MONTH

PAR VAI-TJE MARKETVALUE LASTMONTH

ESTIMATED

EARNINGS:

TYPE OF FIXED INCOME INVESTMENT

CUSIP NUMBER

U.S. GOVERNMBNT AGENCY OBLIGATIONS

Federal Fann Credit Bks Funding Corp

31338Lt47

Federal National Mortgage Assn

3t36G4Ts2

Federal National Mortgage Assn

3 I 36G41J50

Federal Home Loan Mtg Corp

3I34GVVX3

Federal Home Loan Mtg Corp

3134GV856

Federal Home Loan Banks

313OAJRE1

Federal Home Loan Mtg Corp

3 l34GVT65

Federal National Mortgage Assn

3 1 36G4YU I

Federal National Moftgage Assn

3136G42E2

Federal Home Loan Mtg Corp

3l34GWUE4

Federal Ilome Loan Mtg Corp

3134GWUV6

Federal Home Loan Mtg Corp

3134GWX43

MATURITY CURRENT YIELD

ANNUAL

THIS MONTH

06-t7 -20

06-17-24 c

08-25-20

02-25-25 c

08-27-20

05-27-25 c

06-03-20

05-28-25 c

06- l 0-20

06-10-25 c

06-24-20

06-24-25 c

06-30-20

06-30-25 c

07 -t5-20

07-15-25 c

08-26-20

08-26-25 c

09-30-20

09-30-25 c

0.580%

0.600%

0.520o/o

0.550%

0.600%

0.630%

0.750%

0.'180%

0.700%

0.740Yr

0.7s0%

0.790%

0.800%

0.850%

0.730%

0.770%

0.500%

0.530%

0.500%

0.s40vo

2,000,000

2,000,000

2,000,000

2,000,000

2,000,000

868,056

2,000,000

2,000,000

2,000,000

2,500,000

2,500,000

3,000,000

3,000,000

Per BNY WTC

2,000,000

I,871,000

2,000.000

1,8 l 9,480

2,000,000

1,805,860

2,000,000

1,81 1,180

2,000,000

1.806, I 80

868,056

783,750

2,000,000

1,8 17,700

2,000.000

I,803,380

2,000,000

t,'t95,060

2,500,000

2,220,500

( 1 2e,000)

(108.180)

( l 80,520)

(l 50,780)

(r94,140)

(16 1,s20)

( 1 88,820)

( I 53,980)

(193,820)

( I 58,540)

(84,306)

(69,697)

(l 82,300)

(t47,820)

(196,620)

(162,400)

(204,940)

(167,720)

(279,s00)

(233,e50)

11,600

967

r 0,400

867

12,000

1,000

15,000

1,250

14,000

t,167

6,5 10

543

r 6,000

l,333

r 4,600

t,217

10,000

833

12,500

1,042

09-30-20

09-30-25 c

l0-02-20

l0-02-25 c

I 0- I 5-20

l0-15-25 c

0.520Y.

0.560%

0.550Yo

0.590Yo

0.s50%

0.590%

2,500,000

) ))) 7)\

3,000,000

2,668,830

3,000,000

2.66s.350

(277 ,67 s)

(232,0s0)

(33 l, r70)

(276,360)

(334,650)

(278,9 10)

13,000

1,083

16,500

1,37 5

16,500

1,375

- CONTINUED ON PAGE 5 -

4 t,\Finance\lnvestment Reports\2022-2023 lnvestment Reports\3- September,2022 investment report.xls
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TYPE OF FIXED INCOME INVESTMENT

CITY OF TULARE
SUMMARY TREASURER'S REPORT, CONTINUED

FIXED INCOME INVESTMENTS, CONTINUED
September 30,2022

DATES: INTERESTRATES

ACQUISITION STATED BOOK VALUE

UNREALIZED

GArN/(LOSS):

THIS MONTH

ESTIMATED

EARNINGS:

ANNUAL

CUSTP NUMBER MATURITY CURRENT YIELD PARVALUE MARKETVALUE LASTMONTH THIS MONTH

U.S. GOVERNMENT AGENCY OBLIGATIONS,

Fedelal Home Loan Mtg Corp

3134GWY34

Federal National Mortgage Assn

3135G06A6

Federal Farm Credit Bks Funding Corp

3I33EMDZ2

Federal Farm Credit Bks Funding Corp

3133EMEC2

Federal Home Loan Mtg Corp

3l34GW3X2

Federal Ilome Loan Mtg Corp

3t34GW3Z7

Federal Home Loan Mtg Corp

3t34GW21,3

Federal Home Loan Mtg Corp

3l34GW6S0

Federal Home Loan Mtg Corp

3I34GXAP9

Federal Horne Loan Mtg Corp

3134GXCSl

Federal Home Loan Mtg Corp

3136GXFA7

Federal Home Loan Mtg Corp

3I34GXDM3

1 0- I 5-20

10-15-25 C

t0-20-20

t0-20-25 c

10-21-20

10-21-25 C

t0-22-20

10-22-25 C

t0-27-20

10-27-25 C

t0-28-20

l0-28-25 C

10-29-20

10-29-25 C

l 1 - l0-20

l1-10-25 c

1t-12-20

t1-t2-25 C

n-25-20
tt-25-25 c

I 1-30-20

tt-26-25 c

t2-0t-20
t2-01-25 c

12-17-20

t2-17-25 C

- CONTTNUED ON

5

Per BNY WTC

0.530vo 3,000,000 3,000,000 (336,300) 15,900

0.s70% 2,663,700 (280.590) 1,325

0.580% 3,000,000 3,000,000 (333,360) 17,400

0.620% 2,666,640 (277,470) 1,450

0.s20% 2,500,000 2,500,000 (282,2s0) 13,000

0.5600/o 2,217,750 (235,800) 1,083

0.530% 2,500,000 2,500,000 (281,750) 13,2s0

0.570% 2,218,250 (23s,250) 1,104

0.62s% 3,000,000 3,000,000 (336,480) 18,750

0.6700/o 2,663,520 (275,010) 1,563

0.600% 2,000,000 2,000,000 (222,s00) 12,000

0.640% 1,777,s00 (184,960) 1,000

0.570% 3,000,000 3,000,000 (336,540) 17,100

0.6t0o/o 2,663,460 (280,170) 1,425

0.6t0% 3,000,000 3,000,000 (336,120) 18,300

0.650% 2,663,880 (279.240) 1,s25

0.600% 2,000,000 2,000,000 (224,980) 12,000

0.6400/o 1,775,020 (187.040) 1,000

0.6250/o 3,000,000 3,000,000 (342,930) 18,750

0.660% 2,657,070 (280,770) 1,563

0.650% 2.000,000 2,000,000 (224,560) 13,000

0.700% t,775,440 (185.900) 1,083

0.620% 1,500,000 1.500,000 (170,370) 9,300

0.670% 1,329,630 (116,505) 77s

0.540% 2.500,000 2,500,000 (293,200) 13,500

0.580% 2,206.800 (244,375) 1,12s

PAGE 6 -

T:\Finance\lnvestment Reports\2022-2023 lnvestment Reports\3- Sept€mber,2022 investment report.xls
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CITY OF TULARE
SUMMARY TREASURER'S REPORT, CONTINUED

FIXED INCOME INVESTMENTS, CONTINUED
September 30,2022

UNREALIZED ESTIMATED

EARNINGS:DATES: INTEREST RATES

ACQUISITION STATED BOOK VALLTE TIIIS MONTH ANNUAL

CIJSIP NUMBER MATURITY CURRENT YIELD PAR VALUE MARKET VALUE LAST MONTII THIS MONTH

GAINi(LOSS):

TYPE OF FIXED INCOME INVESTMENT

U.S. GOVERNMENT AGENCY OBLIGATIONS, CONTINUED

Federal Home l,oan Mtg Corp

3I34GXFVI

Federal Home Loan Mtg Corp

3134GXHD9

Federal Home Loan Mtg Colp

3134GXJX3

Federal Home Loan Mtg Corp

3t34GXIZ8

Federal Home Loan Banks

3l30AKQ74

Federal Home Loan Mtg Corp

3134GXKJ2

Federal Home Loan Banks

3I3OAKPC4

Federal National Mortgage Asso.

3 I 35G06R9

Federal Home Loan Banks

3l30AL3S1

Federal Home Loan Banks

313OAKYU4

Fedelal Home Loan Banks

313OALCW2

Federal Home Loan Banks

3I3OAKZ25

12-17-20 

**

t2-17-25 C

12-23-20

t2-23-25 C

0 I -05-2 I

01-05-26 C

0t-07-2t
01-07-26 C

0t-22-21

0t-22-26 C

01-22-21

0t-22-26 C

0t-28-21

0t-28-26 C

0t-28-21

0t-28=26 c

02-17-21

02-17-26 C

02-24-21

02-24-26 c

02-25-2t

02-25-26 c

02-26-2t

02-26-26 c

03- I 0-2 I

03-10-26 c

0.62s%

0.6'70%

0.700%

0.750%

0.550%

0.590%

0.520%

0.560%

0.625%

0.670%

0.550%

0.590%

0.600%

0.640%

0.550%

0.s90%

0.625%

0.670%

0.600%

0.640%

0.625%

0.670%

0.650%

0.700%

0.800%

0.860%

2,000,000

3,000,000

2,500,000

2,000,000

2,500,000

2,500,000

2,000,000

2,000,000

3,000,000

3,000,000

3,000,000

3,000,000

3,000,000

2,000,000

1,770,460

3,000,000

2,660,970

2,500,000

2,203,525

2,000,000

l;760,660

2,500,000

2,202,000

2,500,000

2,t99,92s

2,000,000

1,7s9,060

2,000,000

1,758,900

3,000,000

2,635,980

3,000,000

2,631,'.t50

3,000,000

2,633,880

3,000,000

2,635,890

3,000,000

2,655,900

(229,s40)

(190,320)

(339,030)

(278,780)

(296,47s)

(246,92s)

(239,340)

(199,620)

(298,000)

(247,700)

(300,07s)

(249,800)

(240,940)

(200,560)

(24 1,1 00)

(200,680)

(364,020)

(302,s80)

(368,250)

(306,330)

(366,120)

(303,960)

(364,1 10)

(30 l,920)

(344, l 00)

(280,740)

12,500

1,042

2 1,000

1,750

13,7 50

1,146

10,400

867

15,625

1,302

t3,7 50

1,146

12,000

1,000

I 1,000

917

18,750

I,563

r 8,000

I,500

18,750

1,563

19,500

t,625

24,000

2,000

- CONTINUED ON PAGE 7 -
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CITY OF TULARE
SUMMARY TREASURER'S REPORT, CONTINUED

FIXED INCOME INVESTMENTS, CONTINUED
September 30,2022

UNREALIZED ESTIMATED

EARNINGS:DATES: INTERESTRATES:

ACQUISITION STATED BOOK VALUE THIS MONTH ANNUAL

CUSIP NUMBER MATURITY CURRENT YIELD PARVALUE MARKETVALUE LASTMONTH THIS MONTH

GAIN/(LOSS):

TYPE OF FIXED INCOME INVESTMENT

U.S. GOVERNMENT AGENCY OBLIGATIONS. CONTINUED

Federal Home Loan Banks

3130ALKQ6

Federal Home Loan Banks

3I3OALXVl

Federal Home Loan Banks

3 t3OAMWU2

Federal Home Loan Banks

3130AN2L3

Federal Home Loan Banks

3l30AN4R8

Federal Flome Loan Banks

3I3OANFT2

Fedelal I{orne Loan Banks

3I3OANLZ1

Federal Home Loan Banks

3130ANM56

Federal Home Loan Banks

313OANUX6

Federal Flome Loan Banks

313OANXS4

Federal Home Loan Banks

313OANXU9

Federal Home Loan Banks

3I3OANYR5

03-30-2 I

03-30-26 C

04-22-2r

04-22-26 C

06-30-21

06-30-26 C

07-13-21

07-t3-26 C

07-29-21

07-29-26 C

08-24-21

08-24-26 C

08-26-21

08-26-26 C

08-27-21

08-27-26 C

09-28-21

09-28-26 C

09-28-21

09-28-26 C

09-3 0-2 1

09-30-26 c

09-30-2 l
09-30-26 c

10-21-21

10-21-26 C

1.030%

1.090%

l.100%

1.1600/o

1.000%

1.0600/o

t.020%

1.080%

1.125%

1.190o/o

1.0s0%

r.120%

0.900%

0.960%

t.0s0%

1. l 10%

1.100%

t.170%

0.900%

0.9600/o

1.000%

1.030%

0.950o/o

1.010%

1.000%

1.060%

2,500,000

2,500,000

3,000,000

3,000,000

3,000,000

3,000,000

2,500,000

2.500,000

3,000,000

3,000,000

3,000,000

2,500,000

2.500,000

Per BNY WTC

2,500,000

2,220,350

2,500,000

2,221,550

3,000,000

2,641,200

3,000,000

2,640,330

3,000,000

2,647,650

3,000,000

2,634,330

2,500,000

2,182,075

2.500.000

2,194,750

3,000,000

2,632,350

3,000,000

2,611,080

3,000,000

2,62t,310

2,500,000

2,179.975

2,500,000

2, I 8 1.450

(279,650)

(225,950)

(278,450)

(225,ss})

(358,800)

(290,160)

(3s9,670)

(290,370)

(3s2,3s0)

(282,1 80)

(36s,670)

(2e4,4s0)

(317,92s)

(258,600)

(305,250)

(245,800)

(367,650)

(294,900)

(3 88,920)

(3 16,380)

(378,690)

(305,970)

(320,02s)

(2s9,475)

(3 I 8,550)

(256,350)

25,750

2,146

27,500

2,292

30,000

2,500

30,600

2,550

33,750

2,813

3 1,500

2,625

22,500

1,875

26,250

2,188

33,000

2,750

27,000

2,2s0

30,000

2,500

23,750

1,979

25,000

2,083

- CONTINUED ON PAGE 8 -

Federal Home Loan Banks

3 I 3OAPCD5
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TYPE OF FIXED INCOME INVESTMENT

CITY OF TULARE
SUMMARY TREASURER'S REPORT, CONTINUED

FIXED INCOME INVESTMENTS, CONTINUED
September 30,2022

DATES: INTERESTRATES:

ACQUISITION STATED

CUSIP NUMBER MATURITY CURRENTYIELD PARVALUE MARKETVALUE LASTMONTH THIS MONTII

BOOK VALIJE

UNREALIZBD

GArN/(LOSS):

THIS MONTH

ES'I'IMATED

EARNINGS:

ANNUAL

U.S. GOVERNMENT AGENCY OBLIGATIONS. CONTINUED

Federal Horne Loan Bks

3 130APJ55

Federal Home Loan Bks

3l3OAPJB2

Federal Home Loan Bks

3l3OAPDQ5

Federal Home Loan Bks

313OAPFQ3

Federal Home Loan Bks

3I3OAPFR1

Federal Home Loan Bks

3I3OAPFU4

Federal Home Loan Bks

3 13OAPLP8

Federal Horne Loan Bks

3I3OAPNK7

Federal Home Loan Bks

3 l3OAPPL3

Federal Home Loan Bks

3I3OAPXT7

Federal Home Loan Bks

3130ARA68

TOTAL FIXED INCOME INVESTMENTS
**All are in safekeeping with BNY Western Trust Company

10-26-21

10-26-26 C

t0-26-21

t0-26-26 C

t0-28-21

10-28-26 C

t0-28-21

t0-28-26 C

10-28-21

10-28-26 C

10-28-21

10-28-26 C

l1-16-21

tl-16-26 c

I l-18-21

l l-18-26 C

11-23-21

11-23-26 c

l2-17-21

12-17-26 C

03-29-22

03-29-27 C

l.250Yo

1.3r0%

1.125%

t.r90%

1.250%

1.320%

1.100%

l.l7 0o/o

1.120o/o

l.l90Yr

1.050%

t.l200A

t.375%

t.440%

l.375Yo

1.440o/o

r.450%

l.510Yo

1.6000/0

1.6700/r

2.350o/o

2.390o/o

N/A
0.880%

3,000,000

3,000,000

3,000,000

2,000,000

2,000,000

2,000,000

2,500,000

3,000,000

3,000,000

2,000,000

2,000,000

N/A

Per BNY WTC

3,000,000

2,642,700

3,000,000

2,629,290

3,000,000

2,642,370

2,000,000

I,750,800

2,000,000

t,752,260

2,000,000

1,747 ,200

2,500,000

2,209,800

3,000.000

2,65t,400

3,000,000

2,6s8,390

2,000,000

1,789,360

2,000,000

1,823,r20

(34 1,6 1 0)

(266,250)

(2 1 0,640)

( r 68,800)

( I 76,880)

(124,660)

43,500

3,625

32.000

2.667

47,000

3,917

(357,300)

(283,290)

(370,710)

(296,850)

(357,630)

(283,650)

(249,200)

( I 99,e80)

(247,740)

(198,520)

(252,800)

(203,600)

(290,200)

(227,575)

(348,600)

(273,390)

37.500

3,125

33,750

2,8 13

37,500

3,125

22,000

1,83 3

22,400

1,867

21,000

1,750

34,375

2,865

41,250

3,43 8

I 57,868,056

139,783,245

(18,084,81r)

(14,747,602)

1,308,760

I 09,063

- Ull: Unrestricted Investments
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TYPE OF INVESTMENT

CITY OF TULARE
SUMMARY TREASURER'S REPORT
SUMMARY OF ALL INVESTMENTS

October 31,2022

BOOK

VALUE

MARKET

VALUE

CURRENT

YIELD

BOOK VALUE

Vo OF

TOTAL

TINRESTRICTED INVESTMENTS - SEE PAGE 2

RESTRICTED INVESTMENTS. SEE PAGE 3

TOTAL INVESTMENTS

198,340,289 179,232,511 0.802%

13, 135,906 13,135,906 N/A

211,476,195 192,368,417 N/A

93.79%

6.21o/o

100.00%

Note: The City's financial statments will report market values, not book values, at June 30 each year

I certify that this report reflects all City investments and complies with the investment policy of the City of Tulare as approved by City Council.

Furthermore, I certify that sufficient investment liquidity and anticipated revenues are available to meet the City's budgeted expenditures for the next

six months.

Presented to the City Council on November 15,2022 Presented to the Board of Public Utility Commissioners on November 17,2022

Respectfully submitted, J. Diego lbanez, Chief Financial Ofifcer -J.>" Lr[r lq-o*
Date

I T,\Fln"nce\lnvestment Reports\2022-2023 lnvestment Reports\4- October, 2022 investment report.xls



TYPE OF INVESTMENT

ISSUER OF

INVESTMENT

Petty Cash N/A

Checking Account - Cify Wells Fargo Bank

Local Agency Investment Fund (LAIF) State of California

Sub-Total

Fixed Income Investments Various (See page 4-7)

Investments in Safekeeping With BNY Western Trust Company

TOTAL UNRESTRICTED INVESTMENTS

CITY OF TULARE
SUMMARY TREASURER'S REPORT, CONTINUED
SUMMARY OF UNRESTRICTED INVESTMENTS

October 31,2022

DATES: INTERESTRATES:

N/A
N/A

N/A

ACQUISITION STATED

MATURITY CURRENTYIELD PARVALUE MARKETVALUE LASTMONTH THISMONTH

N/A
None

N/A
None

12,900

12,900

N/A 5,395,262

5,395,262

Balance per bank is $5,302038

N/A 35,064,07 |

34,669,724

(394,347)

(6r,973)

BOOK

VALUE

,n, oF

UT-

0.0t%

2.72%

17.68Yo

20.4t%

79.5901.

100.00%

BOOK VALUE

UNREALIZED

GAINi(LOSS):

THIS MONTH

ESTIMATED

EARNINGS:

ANNUAL

N/A
N/A

N/A
N/A

t27,984

10,665

t27,984

10,665

1,308,760

109,063

1,436,744

tt9,'729

N/A
N/A

N/A
N/A

N/A
C)n Demand

Various

On Demand

N/A
0.365%

N/A
0.319%

N/A
0.880%

N/A
0.802Vo

N/A

N/A

N/A

40,472,233

40,0'17,887

Per BNY WTC

I 57,868,056

139,1s4,624

(394,347)

(6r,e73)

(t8,713,432)

(18,054,341)

t98,340,289

179,232,5r1

(19,r07,778)

(18,1 16,3 14)

* LAIF market values are based on the most currently available amortized cost information 'Match 31,2022'. 0.98 8753 53 8 - U/l = Unrestricted Investments
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CITY OF TULARE
SUMMARY TREASURER'S REPORT, CONTINUED

SUMMARY OF RESTRICTED INVESTMENTS
October 31,2022

STATED

INTEREST RATE

PAR

VALUE

BOOK

VALUE

MARKET

VALUE

BALANCES

AS.OF

DATE
TYPE OF INVESTMENT ISSUER OF INVESTMENT

Bond Funds (All are Managed by U.S. Bank Trust Except LAIF):

2018 Lease Revenue and Refunding Bonds (Account No. 244938000)

First American Govt Fd U.S. Bank Trust

ACQUISITION

DATE

MATURITY

DATE

Various

Various

I t-15-15

Various

Various

Various

Various

Various

On Demand

On Demand

Various
Rescrve Fund

Various

Various
Raervc Fund

t.960%
Rescn,c Fund

t7
49,321

5,032,685

5,082,023

10-31-22

08-31-22

l0-
t0-31-22

t0-3t-22

10-31-22

N/A

N/A
N/A

N/A

N/A

N/A

t7
49,32t

3,405,8 I I

3.405,8 I l
3,405,81 I 10-30-22

3,405,81I

20 I 5 Sewer Revenue Refunding Bonds (Account No. 26 I 5940000)

First American Govt Fd U.S. Bank Trust

First American Govt Fd U.S. Bank Trust

lnvestment Repuchase GIC Bayerische Landesbank

20 I 6 Sewer Revenue Refunding Bonds (Account No. 23 I 687000)

U S Bk Mmkt U.S. Bank Trust

2020 Sewer Revenue Refunding Bonds (Account No. 230396000)

U S Bk Mmkt U.S. Bank Trust

2017 Water Rsvenue Bonds (Account No. 219189000)

U S Bk Mmkt U.S. Bank Trust

2020 Water Revenue Bonds (Account No. 250953000)

U S Bk Mmkt U.S. Bank Trust

2017 Successor Agency Tax Allocation Bonds - Series A & B (Account No.24534600)

U S Bk Mmkt U.S. Bank Trust

TOTAL RESTRICTED INVESTMENTS Book Value % of Total Inveslments =

I 1-15-25

On Demand Various

On Demand Various

On Demand Various

On Demand

On Demand

5,032,685

5,082,023

I,107,100

1,107,100

t6,302--- r6,-frT

1,107,100 r0-31-22

t01 100

16,302-----a@

N/A 1,107,100 I,1 07,1 00

1,107,100107.100

Various N/A 648,3 8 8 648,388 10-3r-22

648,t 8 8 648,388

Various N/A 769 182 1,769,t82 10-31-22

769,t82 1,'769,182

6.21% 13,t35,906 13,135,906
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CITY OF TULARE
SUMMARY TREASURER'S REPORT' CONTINUED

FIXED INCOME INVESTMENTS
October 31,2022

DATES: INTEREST RATES:

UNREALIZED

GAIN/(LOSS):

ESTIMATED

EARNINGS:

TYPE OF FIXED INCOME INVESTMENT

CUSIP NUMBER

U.S. GOVERNMENT AGENCY OBLIGATIONS

Federal Farm Credit Bks Funding Corp

3I33ELI47

Federal National Morlgage Assn

3136G4T52

Federal National Mortgage Assn

3136G4U50

Federal Home Loan Mtg Corp

3134GVVX3

Federal Home Loan Mtg CotP

3134GVB56

Federal Home Loan Banks

3I3OAJREI

Federal Home Loan Mtg Corp

3 l34GVT65

Federal National Mortgage Assn

3l36G4YU1

Federal National Mortgage Assn

3136G42E2

Federal Home Loan Mtg Corp

3t34GWUE4

Federal Home Loan Mtg CorP

3l34GWUV6

Federal Home Loan Mtg Corp

3134GWX43

ACQUISITION STATED BOOK VALUE THIS MONTH ANNUAL

MATURITY CURRENTYIELD PARVALUE MARKETVALUE LASTMONTH THISMONTH

06-r7 -20

06-17-24 c

08-2s-20

02-25-25 c

08-27-20

05-27-25 c

06-03-20

05-28-25 c

06-10-20

06-10-25 c

06-24-20

06-24-25 c

06-30-20

06-30-25 c

07-15-20

07-t5-25 c

08-26-20

08-26-25 c

09-30-20

09-30-25 c

0.580%

0.600Yo

0.s20%

0550Yr

0.600V'

0.630Yo

0.750o/o

0.780Yr

0.700Vr

0.740Yo

0.750o/o

0.790o/o

0.800%

0.850%

0.730%

0.77jYo

0.500%

0.530Yo

0.500%

0.540Vo

0.520%

0.560%

0.550Yr

0.590%

0.550Yo

0.s90%

2,000,000

2,000,000

2,000,000

2,000,000

2,000,000

868,056

2,000,000

2,000,000

2,000,000

2,500,000

2,500,000

3,000,000

3,000,000

Per BNY WTC

2,000,000

t,866,440

2,000,000

1,8 13,520

2,000,000

r,799,920

2,000,000

1,803,260

2,000,000

1,798,240

868,056

78t,024

2,000,000

1,810,360

2,000,000

1,797,140

2,000,000

t,788,720

2,500,000

2,212,300

(1 33,560)

(129,000)

( r 86,480)

( l 80,530)

(200,080)

(194,140)

(t96,740)

(188,820)

(201,760)

(l 93,820)

(87,032)

(84,306)

(189,640)

(1 82,300)

(202,860)

(re6,620)

(211,280)

(204,940)

(287,700)

(279,500)

11,600

967

r 0,400

867

12,000

1,000

15,000

1,250

14,000

t,167

6,510

543

16,000

1,333

14,600

1,217

10,000

833

12,500

1,042

09-30-20

09-30-25 C

t0-02-20

t0-02-25 c

l 0- I 5-20

10-15-25 c

2,500,000

2,2t6,650

3,000,000

2,661,840

3,000,000

2,658,480

(283,350)

(277,675)

(33 8, l 60)

(3 3 1,1 70)

(341,520)

(334,1 70)

13,000

1,083

16,500

t,375

16,500

1,375

- CONTINUED ON PAGE 5 -
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TYPE OF FIXED INCOME INVESTMENT

CITY OF TULARE
SUMMARY TREASURER'S REPORT, CONTINUED

FIXED INCOME INVESTMENTS, CONTINUED
October 31,2022

DATES: INTERESTRATES:

ACQUISITION STATED BOOK VALUE

UNREALIZED

GArN/(LOSS):

THIS MONTH

ESTIMATED

EARNINGS:

ANNUAL

CUSIPNUMBER MATURITY CURRENTYIELD PARVALUE MARKETVALUE LASTMONTH THIS MONTH

U.S. GOVERNMENT AGENCY OBLIGATIONS. CONTINUED

Federal Home Loan Mtg Corp

3l34GWY34

Federal National Mortgage Assn

3135G06A6

Federal Farm Credit Bks Funding Corp

3I33EMDZ2

Federal Farm Credit Bks Funding Corp

3133EMEC2

Federal Home Loan Mtg Corp

3r34GW3X2

Federal Home Loan Mtg Corp

3t34GW3Z7

Federal Horne Loan Mtg Corp

3134GWZL3

Federal Home Loan Mtg Corp

3134GW6S0

Federal Home Loan Mtg Corp

3134GXAP9

Federal Home Loan Mtg Corp

3I34GXCS1

Federal Home Loan Mtg Corp

3I36GXFA7

Federal Home Loan Mtg Corp

3134GXDM3

Per BNY WTC

0530% 3,000,000 3,000,000 (343,140) 15,900

0.570% 2,656,860 (336,300) 1,32s

0.580% 3,000.000 3,000,000 (342,330) 17,400

0.620% 2,6s7,670 (333,360) 1,450

0.520o/o 2,500,000 2,500,000 (289,600) 13,000

0.560Yo 2,210,400 (282,250) 1,083

0.530o/o 2,500,000 2,500,000 (289,150) 13,250

0.s70% 2,210,850 (281,750) 1,104

0.625% 3,000,000 3,000,000 (336,060) 18,750

0.670% 2,663,940 (336,480) 1,563

0.600% 2,000,000 2,000,000 (222,800) 12,000

0.640% 1,777,200 (222,500) 1,000

Q570yo 3,000,000 3,000,000 (344,010) 17,100

0.610% 2,655,990 (336,540) t,42s

0.6100/o 3,000,000 3,000,000 (345,600) 18,300

0.6500A 2,654,400 (336,120) 1,525

0.6000/o 2,000,000 2,000,000 (231,320) 12,000

0.6400/o 1,768,680 (224,980) 1,000

0.625yo 3,000,000 3,000,000 (352,440) 18.750

0.660% 2,647,560 (342,930) 1,563

0.650Vo 2,000,000 2,000,000 (231,020) 13,000

0.700% 1,768,980 (224,560) 1,083

0.6200/o 1,500,000 1,500,000 (175,215) 9,300

0.670% 1,324,78s (170,370) 775

0.540% 2,500,000 2,s00,000 (301,125) 13,500

0.580% 2,198,875 (293,200) r,t2s

PAGE 6 -
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I 0- I 5-20

l0-15-25 c

10-20-20

t0-20-25 c

r0-2t-20
r0-2t-25 c

t0-22-20

10-22-25 C

10-27-20

t0-27-25 C

I 0-28-20

t0-28-25 C

10-29-20

10-29-25 C

I 1-10-20

1l-10-25 c

t1-t2-20
t1-12-25 C

1t-25-20

t1-25-25 C

1 l-30-20

tt-26-25 C

t2-01-20

t2-01-25 C

t2-t7-20
12-17-25 C

- CONTINUED ON

5
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CITY OF TULARE
SUMMARY TREASURER'S REPORT, CONTINUED

FIXED INCOME INVESTMENTS, CONTINUED
October 31,2022

DATES: INTEREST RATES:

ESTIMATED

EARNINGS:

ACQUISITION STATED BOOKVALUE THISMONTH ANNUAL

CUSIPNUMBER MATURITY CURRENTYIELD PAR VAI,I]E MARKET VALUE LAST MONTH THIS MONTH

UNREALIZED

GAIN/(LOSS):

TYPE OF FIXED INCOME INVESTMENT

U.S. GOVERNMENT AGENCY OBLIGAT

Federal Horne Loan Mtg Corp

3I34GXFVI

Federal Home Loan Mtg Corp

3I34GXHD9

Federal Home Loan Mtg Corp

3134GXJX3

Federal Home Loan Mtg Corp

3134GXJZg

Federal Home Loan Banks

3l30AKQ74

Federal Home Loan Mtg Colp

3134GXKJ2

Federal Home Loan Banks

313OAKPC4

Federal National Mortgage Asso.

3135G06R9

Fedelal Florne Loan Banks

3l30AL3Sl

Federal Horne Loan Banks

3I3OAKYU4
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CITY OF TULARE
SUMMARY TREASURER'S REPORT, CONTINUED

FIXED INCOME INVESTMENTS, CONTINUED
October 31,2022

T]NREALIZED ESTIMATED

EARNINGS:DATES: INTERESTRATES:

ACQUISITION STATED BOOK VALUE THIS MONTH ANNUAL

CTJSIP NUMBER MATURITY CURRENT YIELD PAR VALUE MARKET VALUE LAST MON'[I{ THIS MONTH

GAIN/(LOSS):

TYPE OF FIXED INCOME INVESTMENT

U.S. GOVERNMENT AGENCY OBLIGATIONS. CONTINUED
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CITY OF TULARE
SUMMARY TREASURER'S REPORT, CONTINUED

FIXED INCOME INVESTMENTS, CONTINUED
October 31,2022

DATES: INTERESTRATES:

ESTIMATED

EARNINGS:

ACQUISITION STATED BOOK VALUE THIS MONTII ANNIJAL

CUSIP NUMBER MATURITY CURRENT YIELD PARVALUE MARKETVALUE LASTMONTI{ THIS MONTH

UNREALIZED

GAIN/(LOSS):

TYPE OF FIXED INCOME INVESTMENT

U.S. GOVERNMENT AGENCY OBLIGATIONS. CONTINUED

Federal Home Loan Bks

3 l30APJ55

Federal Home I-oan Bks

3I3OAPJB2

Federal Home Loan Bks

3l3OAPDQ5

Federal Home Loan Bks

313oAPFQ3

Federal Home Loan Bks

313OAPFR1

Federal Ilome Loan Bks

3I3OAPFU4

Federal Horne Loan Bks

3 13OAPLP8
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3I3OAPNK7

Federal Flome Loan Bks

3 I 3OAPPL3

Federal Home Loan Bks

3I3OAPXT7

Federal Home Loan Bks

3l30ARA68

TOTAL FIXED INCOME INVESTMENTS
**All are in safekeeping with BNY Western Trust Company
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CITY OF TULARE  
AGENDA ITEM TRANSMITTAL 

 
Submitting Department: Engineering Services / Project Management 
 
For Board Meeting of:   November 17, 2022 
 
Documents Attached:  ☐Ordinance       ☐Resolution       ☒Other       ☐None  
                
 
AGENDA ITEM:     
Approve a list of pre-qualified consultants for on-call hydrogeological design and consulting 
services, and authorize the City Manager to enter into consultant professional service 
contracts, subject only to minor conforming and clarifying changes acceptable to the City 
Attorney and City Manager, with Kenneth D. Schmidt and Associates of Fresno, CA and 
Dudek, Inc. of Encinitas, CA for a period of up to two years with three (3) annual renewals 
available. 
 
IS PUBLIC HEARING REQUIRED:    ☐Yes      ☒No 
 
BACKGROUND/EXPLANATION:     
 
With the identified needed improvements across multiple City services (streets, water, 
wastewater, parks) the City has utilized contractual consultant services for various components 
of design and construction. The City has continued to work hard to develop and implement a 
plan to rehabilitate, upgrade, and expand the current water system in conjunction with the City’s 
overall improvements to the transportation system and utility systems. Without the specific 
expertise or the ability to perform the volume of these types of services in-house, the Engineering 
(including Project Management) and Public Works Departments are establishing a short list of 
pre-qualified firms to provide typical hydrogeological design and consulting services such as: 
 

• Supervision of the well testing. 
• Determine the appropriate pumping flow rate, schedule of water level 

readings, duration of the test, pump setting depth, and water sampling 
requirements (Title 22). 

• Analyze the pumping water level drawdown and recovery data to determine 
a safe, long-term well yield, depth to screen the well and the expected yield 
based on well screening.  

• Basic well design including casings, pumps, depths of seals and perforated 
sections, the recommended pumping rate and depth setting of pump bowls 
with considerations for dropping water levels caused by drought. A 
complete report will also have recommendations for well operation and 
maintenance. 

• Work with a water well design engineer contracted by the City to prepare a 
draft and final preliminary design report for design assumptions, criteria, 
and planning level cost estimates for the well drilling and pump and 
appurtenance type selection.  

 
 

AGENDA ITEM:  Consent 3 



Many cities and other government entities retain well design consultants on an on-call basis to 
provide these services. On September 13, 2022, a Request for Qualifications (RFQ) for on-call 
construction surveying services was issued. Four (4) firms submitted proposals to be 
considered for inclusion on a list of pre-approved consultants to provide these services. Based 
upon the procedures identified in the City’s adopted Purchasing Policy 15-04 and the 
requirements of the California Government Code, Chapter 10, Section 4526 for the selection of 
professional service contracts, the proposals were reviewed and rated in accordance with the 
consultant selection procedures identified in the RFQ. Consultant proposals were evaluated 
based upon their demonstrated competence and their professional qualifications necessary for 
the performance of the services required. Due to the volume of upcoming projects, two (2) 
firms are recommended for inclusion on the list of prequalified hydrogeological design and 
consulting services. Each of these firms brings a unique background of expertise that will be 
utilized on the variety of new well and well rehabilitation projects currently identified in the 
City’s Capital Improvement Program. Sealed cost proposals from these two (2) recommended 
firms were opened and reviewed for adherence to the terms and conditions established in the 
RFQ and proposed rates have been confirmed to be fair and reasonable, relative to industry 
standards. The recommended firms, based upon their respective qualifications, were identified 
as follows: 
 

1) Kenneth D. Schmidt and Associates of Fresno CA 
2) Dudek, Inc., of Encinitas, CA  

 
It is proposed that the City enter into contract agreements for on-call services with these firms 
for a period of two (2) years, with three (3) annual renewals upon satisfactory performance. 
Hourly rates and conditions are agreed upon up front, then as specific scopes of work are 
developed for each project, cost proposals will be submitted for review and approval. Authorized 
expenditures under the contracts shall not exceed the amount authorized under the City 
Council’s adopted purchasing policy, and shall be approved by the City Manager or designee in 
accordance with the approved budgets for the individual projects. 
 
STAFF RECOMMENDATION: 
Approve a list of pre-qualified consultants for on-call hydrogeological design and consulting 
services, and authorize the City Manager to enter into consultant professional service 
contracts, subject only to minor conforming and clarifying changes acceptable to the City 
Attorney and City Manager, with Kenneth D. Schmidt and Associates of Fresno, CA and 
Dudek, Inc. of Encinitas, CA for a period of up to two years with three (3) annual renewals 
available. 
 
CITY ATTORNEY REVIEW/COMMENTS:   ☐Yes      ☒N/A 
 
IS ADDITIONAL (NON-BUDGETED) FUNDING REQUIRED:   ☐Yes      ☒No     ☐N/A 
 
FUNDING SOURCE/ACCOUNT NUMBER: 
Various / To be determined 
 
Submitted by:  Michael Powers Title:    Project Manager 
 
Date:  November 2, 2022 City Manager Approval: ____________ 











 
  

CITY OF TULARE  
AGENDA ITEM TRANSMITTAL 

 
Submitting Department: Public Works - Water 
 
For Board Meeting of:   November 17, 2022 
 
Documents Attached:  ☐Ordinance       ☐Resolution       ☒Other       ☐None  
                
 
AGENDA ITEM:     
Receive the quarterly Potable Water Pumping and Metered Delivery Report. 
 
IS PUBLIC HEARING REQUIRED:    ☐Yes      ☒No 
 
BACKGROUND/EXPLANATION:     
System loss is the difference between the volume of water pumped from the city’s municipal 
well system and the volume of water delivered to customers through their retail meters. This 
difference represents non-revenue water and is a factor indicative of the integrity of the water 
distribution system. Also included is the quarterly Public Works staff reports on the difference 
between potable water pumped and metered water deliveries over a rolling twelve-month 
period.  
 
Periodically, some months have retail meter reads for periods longer or shorter than 30 or 31 
days. Production well meter data is collected on a strict calendar month basis (1st through the 
30th for example). This, at times, produces irregular measurements, such as metered deliveries 
that exceed metered production. Some months have produced irregular system losses which 
are reflected on the chart as a negative percentage. Industry standard for system loss is 10% 
or less. Over the last twelve months, the City has averaged 6.65% in system loss, well within 
industry standards. 
 
STAFF RECOMMENDATION: 
Receive the quarterly Potable Water Pumping and Metered Delivery Report. 
 
CITY ATTORNEY REVIEW/COMMENTS:   ☐Yes      ☒N/A 
 
IS ADDITIONAL (NON-BUDGETED) FUNDING REQUIRED:   ☐Yes      ☐No     ☒N/A 
 
FUNDING SOURCE/ACCOUNT NUMBER: 
N/A 
 
Submitted by:  Andrew Bettencourt Title:  Management Analyst 
 
Date:  November 9, 2022 City Manager Approval: ____________ 

AGENDA ITEM:  Consent 4 
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CITY OF TULARE  
AGENDA ITEM TRANSMITTAL 

 
Submitting Department: Public Works 
 
For Board Meeting of:   November 17, 2022 
 
Documents Attached:  ☐Ordinance       ☐Resolution       ☒Other       ☐None  
                
 
AGENDA ITEM:     
Receive the Public Works performance reports for October 2022. 
 
IS PUBLIC HEARING REQUIRED:    ☐Yes      ☒No 
 
BACKGROUND/EXPLANATION:     
Public Works first reported performance dashboards for each of its divisions to the Board of 
Public Utilities in August 2015 with the intention of inviting additional transparency into the 
maintenance and operations activities of each of the divisions.  
 
Solid Waste 
Overall tonnage was up in October 2022 compared to October 2021. The total tonnage in 
October 2022 was 5,469.9 tons, an increase of 4.2% compared to October 2021 (5,251.6 
tons).  
 
There were 2,526.2 tons collected from residential customers in October, compared to 2,751.2 
tons in October 2021, marking a decrease of 8.2%.  
 
Commercial tonnage was close compared to the numbers from a year ago. In October 2022, 
there were 1,325.4 tons collected from commercial accounts, marking a 4.1% decrease from 
October 2021 (1,381.6 tons).  
 
Roll-off tonnage increased significantly compared to 2021.There were 1,618.3 tons collected 
from roll-off operations in October 2022, marking a 44.6% increase from September 2021 
(1,118.8).  
 
Overall, the Solid Waste division’s recycling rate for October 2022 improved compared to 
October 2021. The diversion rate for October 2022 was 29 percent (15% green waste, 12% 
recyclables, 2% food waste/compost). The diversion rate for October 2021 was 27 percent 
(14% green waste, 10% recyclables, 3% food waste/compost).  
 
The City had a total of 3,925.0 tons of trash (to the landfill), resulting in a rate of 3.60 pounds 
per person per day for the month of October marking a decrease of 0.8% from October 2021 
(3.63). The target disposal rate for the City set by the State is 6.0 pounds per person per day.  
 
Water 
Water delivery volumes are delayed by one month due to the availability of billing data. In 
September 2022, water delivery, or water “sold,” totaled 438.6 million gallons, 8.6% lower 
compared to September 2021 (480.1 million gallons). Potable water production experienced a 

AGENDA ITEM:  Consent 5 



drop compared to last year. There were 527.6 million gallons pumped in September 2022, 
marking a 3.6% decrease from September 2021 (547.4 million gallons).  
 
There was a difference of +89.0 million gallons between pumped water (527.6 million gallons) 
versus delivered (438.6 million gallons), which represents a system loss of 16.9%.  
 
The primary reason why there is a discrepancy between pumped water and delivered water is 
when meters are read. Production well data is on a strict calendar month basis. With a growing 
number of residential meters going to an AMI read (meter to base station), we are developing 
two distinct cycles – pumped by the calendar, and metered from the 15th of the reporting month 
to the 14th of the following month.  
 
In October 2022, the average standing water level depth was 227 feet, representing a 10-foot 
drop from a year ago. The average standing water level depth gained 9 feet compared to 
September 2022 (236 feet).  
 
Conservation 
The overall gross gallons per capita was 254 gallons per person per day in September, 5.5% 
lower than it was in September 2021 (269).  
 
Residential per capita increased compared to a year ago. The residential per capita in 
September (126 gallons per person) was 4.2% higher than September 2021 (121 gallons per 
person). The residential gallons per capita looks specifically at residential water use only.  
 
There were 158 citations handed out in October. There were 53 citations that resulted in fines 
(second violations or more).  
 
Sewer Collections 
Preventative Maintenance accounted for 52% of all working man hours in October, and Capital 
Project Services accounted for 7%.  
 
In October, 42,800 of sewer lines were cleaned, and 12,000 feet of sewer lines were televised 
(preventative maintenance operations).  
 
Approximately 20% of staff’s time was spent engaged in administrative tasks related to 
operating the division. There was a good deal of training completed in October which led to the 
higher-than-normal percentage for administrative tasks.  
 
Waste Water Treatment Plant 
In October, the domestic plant’s daily influent average was 4.25 million gallons. The domestic 
plant’s capacity is 5.5 million gallons, and when the daily influent average is within 80 percent 
(4.4 million gallons) of capacity, improvements to the plant’s capacity should be a priority.  
 
The industrial plant’s daily influent average was 7.30 million gallons in October. The industrial 
plant’s capacity is 12 million gallons, and no daily influent average has been close to the 80-
percent mark (9.6 million gallons). 
 
The plant’s efficiencies against BOD and TSS remained strong for an eighth straight month.  
 
Efficiency against BOD was 98.8% in October. The combined BOD effluent was 28.0 mg/l, 
which is within state compliance (less than 40 mg/l).  
 



Efficiency against TSS was 97.5% in October. The combined TSS effluent was 24.2 mg/l, 
which is within state compliance (less than 40 mg/l).  
 
Efficiency against Nitrogen was 90.6% in September. The combined Nitrogen effluent was 
11.3 mg/l, which is within state compliance (less than 13 mg/l).  
 
We do not have the final nitrogen numbers for October as tests are still being completed. We 
will report the Nitrogen effluent average and efficiency ratings for October next month.  
  
Operationally, the WWTP completed 383 preventative maintenance work orders and 19 
corrective work orders in October. Overall, 169 of the work orders were completed for the 
Domestic side of the facility and 233 for the Industrial side, 42% and 58%, respectively. 
 
STAFF RECOMMENDATION: 
Receive the Public Works performance reports for October 2022. 
 
CITY ATTORNEY REVIEW/COMMENTS:   ☐Yes      ☐N/A 
 
IS ADDITIONAL (NON-BUDGETED) FUNDING REQUIRED:   ☐Yes      ☐No     ☐N/A 
 
FUNDING SOURCE/ACCOUNT NUMBER: 
N/A 
 
Submitted by:  Andrew Bettencourt Title:  Management Analyst 
 
Date:  November 9, 2022 City Manager Approval: ____________ 



City of Tulare Water Division 

October 2022 Dashboard
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City of Tulare Sewer Collections/Solid Waste – October 2022 Dashboard
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CITY OF TULARE  
AGENDA ITEM TRANSMITTAL 

 
Submitting Department: Engineering Services / Project Management 
 
For Board Meeting of:   November 17, 2022 
 
Documents Attached:  ☐Ordinance       ☐Resolution       ☒Other       ☐None  
                
 
AGENDA ITEM:     
Accept the Public Works Project Dashboard for November 2022. 
 
IS PUBLIC HEARING REQUIRED:    ☐Yes      ☒No 
 
BACKGROUND/EXPLANATION:     
The Public Works Project Dashboard for November 2022 is attached reflecting the quarterly 
status of utility related projects highlighting the timeline, budgets, percentage complete, and 
notes indicating specific activity related to each project. The dashboard provides a visual 
summary of the overall progress of the projects for the Board’s edification.  
 
Background information related to the policies for projects, and additional information related to 
the attached report is presented below. 
 
On December 16, 2014, the Tulare City Council adopted the Tulare Project Management 
System Program Policy (TPMS). The goal of the TPMS is to help the City accomplish 
significant projects on time, within budget, and in accordance with each project’s clearly 
defined scope. The TPMS utilizes a systematic approach to project management with the 
following goals: 
 

• Establish consistency in how projects are managed; 
• Create department 5-year project plans; 
• Improve pre-planning and preparation; 
• Identify and implement management policies and procedures;  
• Improve project cost tracking and project delivery; 
• Formalize and improve project reporting; and  
• Review and evaluate project successes or failures upon completion in order to 

improve on future projects.  
 
Pursuant to the Board’s request, Staff provides quarterly Public Works Project Dashboards for 
all projects that affect City Utilities. The dashboards identify the project number, project title, 
project phase, project manager, start date, end date, budget, expenditures/encumbrances, and 
special notes. 
  
The color metric contained on the dashboard reflects the current state of the project. Projects 
shown in BLUE are in the Design Phase. Projects shown in GREEN are in the Environmental 
or Right of Way Acquisition Phase. Projects shown in ORANGE are those that are in the 
Construction or Implementation Phase. 
 

AGENDA ITEM:  General Business 1 



STAFF RECOMMENDATION: 
Accept the Public Works Project Dashboard for November 2022. 
 
CITY ATTORNEY REVIEW/COMMENTS:   ☐Yes      ☒N/A 
 
IS ADDITIONAL (NON-BUDGETED) FUNDING REQUIRED:   ☐Yes      ☐No     ☒N/A 
 
FUNDING SOURCE/ACCOUNT NUMBER: 
N/A 
 
Submitted by:  Nick Bartsch Title:  Sr. Project Manager 
 
Date:  November 9, 2022 City Manager Approval: ____________ 



ENGINEERING SERVICES / PROJECT MANAGEMENT DASHBOARD Date:  November 17, 2022 

Project Name Contacts Description Progress Update Project Budget Completion 
WT0030:  
Annual Meter 
Replacement 

District(s): All Transition from 3G 
water meters to 4G 
water meters, which 
allows for radio 
transmission reads. 

Average 
replacement of 150 
meters/month. 
Approximately 50% 
of meters have been 
replaced – 10,000 
replaced to date. 

Total Budget: $3,469,168 

 
 

Expected Completion 

Division: Water 
Encumbered: $156,800 

Project 
Manager: 

Tim Doyle 
 
 
 
 
 
 
 
 

 

Spent to Date       $2,833,971 
Engineer: NA 

Remaining 
Budget: 

    $    478,450 

Contractor: Master 
Meter 
 
 

 

  
 

Ongoing 
Funding:  Water CIP 
 
 
 
 

 

  
 

  
 

WT0038:  Well 
4-5 – J St at 
Cartmill 
Overpass 

District(s): ALL Construction of new 
well at the J 
Street/Cartmill 
Overpass area.  
 

Construction 
Equipping – The 
project is essentially 
complete.  The State 
inspected the site 
on 10/24/22 and 
gave formal 
approval on 
10/31/22.  Final 
closeout pending. 

Total 
Budget: 

$2,710,000 

 

Division: Water 
Contract 
Award: 

 
$1,488,396.00 Project 

Manager: 
Nick Bartsch 

 
CO’s to 
Date: 
 

 
      $91,082.26 
            (6.12%) 

Engineer: Cannon 

Total 
Contract: 

 
$1,579,478.26 

 Contractor: W.M. Lyles 
 
Contract 
Working 
Days: 

 
 

180 

Expected Completion: 
 

Fall 2022 
Funding:  Water CIP 
(TCP Settlement Fund) 

 
  

50%

Design R.O.W. Const.

99%

Design R.O.W. Const.



ENGINEERING SERVICES / PROJECT MANAGEMENT DASHBOARD Date:  November 17, 2022 

Project Name Contacts Description Progress Update Project Budget Completion 

WT0040: SRF 
Grant Project 
(Matheny 
Well and Well 
14 Pipeline) 

District(s): ALL Funded by a SRF grant 
from the State as a 
result of the Matheny 
Tract connection to the 
City water system.  The 
project includes 
construction of a new 
City well 4-3 (per the 
Carollo Matheny/Soultz 
Technical 
Memorandum) and 
extending the 12" 
mainline from Well 14 
north up I Drive to 
Matheny Tract. 

Grant Funding 
Agreement – 
Approved By State 
 
Design 
Final design 
revisions for the 
well and site 
equipping is 
ongoing. 
 
Bidding & 
Construction 
Pending updated 
plans and specs. 

Total Budget: $4,276,440 

 

Division: Water 
Construction 
Estimate: 
 

 
$2,967,400 Project 

Manager: 
Nick Bartsch 
/ Michael 
Powers 

 CO’s to Date: N/A 
Engineer: Cannon 

Total Contract: TBD 

Contractor: TBD 
 Contract 

Working Days: 
 

TBD 
Expected Completion: 

TBD 
 

Funding:  Water CIP 
 
 

 

WT0050:  
GIS System 

District(s): All Creation of a GIS system 
for the City of Tulare 
utility departments.  

BPU approved a task 
order with GTG for 
495,136.00 on 
04/07/2022.  Work is 
currently ongoing, 
approximately 50% 
of the currently 
scoped underground 
infrastructure has 
been mapped.   
    

Budget: $672,916 

 

Division: Public 
Works Encumbered: $334,291.59 

Project 
Manager: 

Jason 
Bowling  Spent to Date: 

 
 

$187,185.50   
Remaining 
Budget: 

 
$151,439 Contractor: Geographic 

Technologies 
Group 

Contract 
Working 
Days: 

 
 

Ongoing 

Expected Completion: 
2024 

Funding:  Water CIP, 
Sewer CIP, Streets CIP, 
Storm Drain CIP, Solid 
Waste CIP 

 
    

 

98%

Design R.O.W. Const.

50%

Design R.O.W. Const.



ENGINEERING SERVICES / PROJECT MANAGEMENT DASHBOARD Date:  November 17, 2022 

Project Name Contacts Description Progress Update Project Budget Completion 

WT0049:  
Water Meter 
Infrastructure 
Upgrade 

District(s): All Install antenna and 
related equipment for 
radio transmission reads 
of 4G water meters. 
Explore repeater signals, 
and determine long-
term strategy in 
maximizing 4G water 
meter technology.   

Core of the system 
is installed.  All 
street signal-light 
based repeaters 
are installed.  
Additional required 
locations have 
been identified.   
An agenda item will 
be coming to the 
BPU in January for 
approval. 
 
 
 
 
 
 

 

Budget: $344,500 

 
 
Expected Completion: 

Late 2022 

Division: Water 
Spent to 
Date: 

$118,282 
Project 
Manager: 

Tim Doyle 

 
 
 
 
 
 
 
  

  
  

Remaining 
Budget: 
 
Contract 
Working 
Days: 
 

$226,217 
 

 
 

Ongoing 

Contractor: Master 
Meter 

Funding: Water CIP 
 
 
 
 

 

WT0034:  
Electrical 
System 
Upgrades 

District(s): All Installation of variable 
frequency drive (VFD) 
at Well Site 34 (Cross 
and Delwood). 
Funding:  Water CIP 

Install, configure, 
start up and testing 
of new VFD. Start 
date 4/29/2022  

Total 
Budget: 

$1,165,000 

 

Division: Water 
Encumbered:  

$0 Project 
Manager: 

Tim Doyle 

 
 

Spent to 
Date: 
 
 
 

 
$ 648,062 

 
Engineer: TBD 

Remaining 
Budget: 

 
$516,938 Contractor: TBD 

Contract 
Working 
Days: 

 
TBD 

Expected Completion:  
TBD 

 

75%

Design R.O.W. Const.

0%

Design R.O.W. Const.



ENGINEERING SERVICES / PROJECT MANAGEMENT DASHBOARD Date:  November 17, 2022 

Project Name Contacts Description Progress Update Project Budget Completion 

WT0033:  
Groundwater 
Recharge 
Basin 

District(s): NA Reviewing possible 
groundwater basin 
locations for future 
use. Coordination with 
Tulare Irrigation 
District. 

Exploring locations, 
and waiting for 
revised Water 
Master Plans.  
 
 
 

 

Total Budget: $400,000 

 
 

Expected Completion 

Division: Water 
Construction 
Estimate: 

TBD 
Project 
Manager: 

Trisha 
Whitfield 

 
 
 
 
 
 
 
 

 

CO’s to Date: N/A 
Engineer: TBD 

Total Contract  TBD 

Contractor: TBD 
 
 

 

Contract 
Working Days  

 
TBD 

Late 2022 
Funding:  Water CIP 
 
 
 
 

 
  

 
   

WW0034:  
Pumps Sand 
Blasting & 
Painting 

District(s): NA This project is to 
repaint the pumps and 
the piping at the 
domestic pump gallery, 
the industrial digester 
internal mixing pumps, 
motors and piping, the 
anaerobic digester 
pumps, valves and 
pipes, and the 
industrial waste 
storage tank (WAS 
tank). This painting will 
prevent the 
degradation of the 
structures and 
associated equipment.  

Staff is working on 
scoping project for 
bid. 
 
 

Total 
Budget: 

$146,500 

 

Division: WWTP 
Contract 
Award: 

 
TBD Project 

Manager: 
Trisha 
Whitfield  

 
 

 Engineer:  
Total 
Contract: 

 
TBD 

Contractor:  
 
Contract 
Working 
Days: 

 
 

TBD 

Expected Completion: 
 

TBD 
 
 

 

Funding:  Sewer CIP 

0%

Design R.O.W. Const.

2%

Design R.O.W. Const.



ENGINEERING SERVICES / PROJECT MANAGEMENT DASHBOARD Date:  November 17, 2022 

Project Name Contacts Description Progress Update Project Budget Completion 
WW0037:  
Aeration 
Piping and 
Valve Rehab 

District(s): NA This is critical to the 
operation of the SBRs. 
The improper operation 
of theses lines and 
valves lead to the 
overuse of the SBR 
blowers. These 
represent the single 
most costly unit to 
operate in the plants.  

Staff is evaluating 
the project and will 
potentially include 
in scope of work for 
SBR Inspection and 
Maintenance 
Services. Staff will 
discuss to possibly 
add SBR 
Maintenance to 
scope of work.  
 

 

Total Budget: $155,000 

 

Division: WWTP 
Contract Award: 
 

 
TBD Project 

Manager: 
Trisha 
Whitfield 

   
Engineer:  

Total Contract: TBD 

Contractor:  
 
 

Contract 
Working Days: 

 
TBD Expected Completion: 

TBD 
 

WW0040:   
Effluent 
Discharge 
Lagoon Gate 
Replacement 

District(s): NA There are 234 sluice 
gates on 12 storage 
ponds that need to be 
replaced and properly 
installed. The gates that 
are currently in place do 
not work because of 
improper installation.  

Staff will need to 
coordinate with 
contract farmer to 
lower pond levels 
to inspect each 
pond (summer). 
Project scope will 
be refined after 
inspection and 
project will be 
completed in 
conjunction with 
the pond 
maintenance 
project. 

Budget: $185,000 

 

Division: WWTP 
Contract 
Award: 

            TBD 
Project 
Manager: 

Trisha 
Whitfield   

 
 
 Designer / 

Engineer: 
NA 

Total 
Contract: 

 
TBD Contractor: NA 

Contract 
Working 
Days: 
 
 
 
  

 
 

TBD 
 
 
 

 

Expected Completion: 
TBD 

Funding:  Sewer CIP 

0%

Design R.O.W. Const.

0%

Design R.O.W. Const.



ENGINEERING SERVICES / PROJECT MANAGEMENT DASHBOARD Date:  November 17, 2022 

Project Name Contacts Description Progress Update Project Budget Completion 
WW0047:  
WWTP Facility 
Upgrades 

District(s): NA This project is for planning 
and upgrade of the Waste 
Water Treatment Facility 
improvements. Upgrade 
existing wastewater 
treatment facility 
administration building 
and related structures for 
additional office space 
and laboratory 
improvements.  

Accruing funding 
for new/upgraded 
administration 
building. Looking to 
start design in 
2022. Project will 
be combined with 
Domestic Plant 
Expansion.  

Budget: $1,250,000 

 
 
Expected Completion: 

TBD 
 
 

 

Division: WWTP 
Contract 
Award:      

TBD 
Project 
Manager: 

Trisha 
Whitfield    

Designer / 
Engineer: 

TBD 
Total 
Contract: 
 
Contract 
Working 
Days: 

TBD 
 

 
 

TBD 

Contractor: TBD 

Funding: Sewer CIP 
 
 

 
 

WT0036:   
Well 40 
Treatment 

District(s): 1 Well 40 (E Street, north of 
Paige) is a possible site for 
arsenic removal. This 
project will be 
implemented if the well 
violates the maximum 
contamination level.  

Well 40 arsenic 
treatment grant 
application is 
pending. Well 40 is 
still in compliance 
as of October 2021 
at 9.5 ppb. 

Budget: $1,500,000 

 
 
Expected Completion: 

TBD 

 
 
 

Division: Water 
  

Project 
Manager: 

Tim Doyle 
 
 
 
 
 
 
 
  

  
Designer / 
Engineer: 

TBD 
Total 
Contract: 
 
Contract 
Working 
Days: 

TBD 
 

 
 

TBD 

Contractor: TBD 

Funding: Water CIP 
 

0%

Design R.O.W. Const.

0%

Design R.O.W. Const.



ENGINEERING SERVICES / PROJECT MANAGEMENT DASHBOARD Date:  November 17, 2022 

Project Name Contacts Description Progress Update Project Budget Completion 
WT0055:   
Highway 99 
Water 
Crossing at 
Washington 
Ave. 

District(s): 4 Construction of a water 
main under Highway 99 
between Prosperity and 
Cartmill. 
 
This project has been 
identified in the Water 
Master Plan and is needed 
to help loop the system on 
the north side of Tulare.  
This project will need to 
occur with development 
of Cartmill. 

Design  
The Board 
approved a 
contract with 
Provost & Pritchard 
on 8/4/22. 
 
 
 
 
 
 
 
 

Budget: $1,400,000 

 
 
Expected Completion: 

TBD 

 
 

 

Division: Water 
Construction 
Estimate: 
 
CO’s to Date: 

 

$995,000 
 
 

N/A 

Project 
Manager: 

Michael 
Powers 

 
 
 
 
 

  
Designer / 
Engineer: 

Provost & 
Pritchard Total 

Contract: 
Contract 
Working 
Days: 

TBD 
 

 
 

TBD 

Contractor: TBD 

Funding: Water DIF; 
Water CIP 

EN0084:  
Pleasant 
Avenue 
Improvements 

District(s): 1 & 2 Pavement 
management system 
and utility project on 
Pleasant between 
Cromley Street and “H” 
Street.  Includes ADA 
concrete work and 
water, sewer and 
storm drain facilities. 
Realigns West Street 
intersection and 
installs improvements 
for future traffic 
signals. 

Construction 
The project was 
broken into 6 phases.   
 
Phases A - E  
(Enterprise St. – H 
St.) – Complete 
 

 
Phase F (Pleasant 
Ave./West St. 
Intersection) – Final 
Traffic Signal 
Coordination - 
Ongoing 

Total Budget: $7,760,680 

 

Division: Engineering Construction 
Award: 

 
$5,256,442.08 

Project 
Manager: 

Nick Bartsch CO’s to Date: 
 
 
SCE 
Undergrounding 

$ 341,957.73 
(6.5%) 

 
$327,030 

 
 
Expected Completion: 

Fall 2022 

 Engineer: Provost & 
Pritchard 

Total Contract:  
$5,925,429.81 

Contractor: Dawson-
Mauldin, 
LLC. 

Funding: Measure R, 
Water CIP, Sewer CIP 

Contract 
Working Days: 

 
225 

0%

Design R.O.W. Const.

98%

Design R.O.W. Const.



ENGINEERING SERVICES / PROJECT MANAGEMENT DASHBOARD Date:  November 17, 2022 

Project Name Contacts Description Progress Update Project Budget Completion 
EN0088:  
Prosperity / 
West Traffic 
Signal 
 
 
 
 
 
 
 
 

 

District(s): 1 & 2 Expansion project to 
install a traffic signal at 
the intersection of 
Prosperity and West.  
Includes ROW 
acquisition to allow 
placement of facilities 
at their ultimate 
location.  Includes ADA 
concrete work, sewer 
water, storm drain, and 
TID facilities. 

Design is complete, 
and ROW acquisition 
is ongoing. 4 out of 6 
Properties are in 
escrow.  A Resolution 
of Necessity was 
approved by the City 
Council on 11/1/22.  
Anticipated to bid in 
Winter 2022 pending 
final ROW 
acquisition. 
 
*The Engineer’s 
Estimate has been 
updated based on 
anticipated escalated 
material and labor 
prices seen on recent 
projects, 
unforeseeable at the 
time this project was 
budgeted.  Based on 
this, it is likely that a 
budget amendment 
will be necessary at 
the time of contract 
award. 

Total Budget: $3,486,840 

 
 

 

Division: Engineering 
Construction 
Estimate: 

$3,295,446 
Project 
Manager: 

Nick Bartsch 
CO’s to Date: N/A 

Engineer: QK 
Total  
Contract: 

TBD 

Contractor: TBD 
 
 

 

Contract 
Working Days  

 
TBD 

Expected Completion 
2023 

 Funding:  Measure R, 
Gas Tax, Water CIP, 
Sewer CIP 

  
 

  

  

70%

Design R.O.W. Const.



ENGINEERING SERVICES / PROJECT MANAGEMENT DASHBOARD Date:  November 17, 2022 

Project Name Contacts  Description Progress Update Project Budget Completion 
EN0090 – 
Sequoia-
Spruce Tracts 
Improvements  
 
 

District(s): 4 Pavement 
management system 
and utility project on 
Spruce St. (Bardsley-
Tulare), Sierra (Hwy 99-
Spruce), Sierra/Sequoia 
Alley (Hwy 99-Spruce), 
Sequoia (Dayton-
Spruce), and adjacent 
alleys.  Includes ADA 
concrete work, water, 
sewer, and storm drain 
facilities. 

Construction 
The project was 
broken into 5 phases.   
Phase 1-4 - (Spruce 
St.: Bardsley Ave. to 
Sierra Ave.; Kern Ave. 
& Sequoia Ave. – 
Dayton - Spruce) - 
Complete.   
 

Phase 5 - (Spruce St. 
Sierra Ave. – Tulare 
Ave.) – Final Paving 
Remediation - 
Pending 

Total 
Budget: 

$8,169,148 

 

Division: Engineering 
Contract 
Award: 

 
$6,045,366.78 Project 

Manager: 
Nick Bartsch 

 
CO’s to 
Date: 
 

 
- $92,238.16 

(-1.53%) 
Engineer: Peters 

Engineering 
Group 

Total 
Contract: 

 
$5,953,128.62 

Contractor: 99 Pipeline, 
Inc.  

Contract 
Working 
Days: 

 
 

270 

Expected Completion: 
 

Fall 2022 

 

Funding:  Measure R, 
Gas Tax SB1 (RMRA), 
Water CIP, Sewer CIP, 
Storm Drain CIP 

EN0091:  
Elliott Tract 
Improvements 

District(s): 1 Pavement management 
system and utility 
project on Owens 
(West-Santa Clara), Los 
Angeles (Bardsley-
Owens), Elm (West-
Sacramento), and Santa 
Clara (Bardsley-Inyo). 
Includes ADA concrete 
work and water, sewer 
and storm drain 
facilities. 

Construction 
All phases of work 
have been 
completed.  Final 
Punch List work is 
ongoing.  Closeout - 
Pending  
 
 
 
 
 
 
 
 
 
 

Total Budget: $5,566,373 

 

Division: Engineering 
Contract Award: 
 

 
$4,136,815 Project 

Manager: 
Nick Bartsch 

 CO’s to Date:  $46,507.44 
(1.11%) Engineer: 4Creeks 

Total Contract: $4,183,322 

Contractor: Dawson-
Mauldin, LLC. 
 
 
 
 

Contract 
Working Days: 

 
190 

Expected Completion: 
Summer 2022 

 Funding:  Gas Tax, Gas 
Tax (RMRA) SB1, Water 
CIP, Sewer CIP, Streets 
CIP, Storm Drain CIP 

98%

Design R.O.W. Const.

98%

Design R.O.W. Const.



ENGINEERING SERVICES / PROJECT MANAGEMENT DASHBOARD Date:  November 17, 2022 

Project Name Contacts  Description Progress Update Project Budget Completion 
EN0092:   
Pratt St. / 
Mefford-
Choice Tracts 
Improvements 

District(s): 1 & 2 Pavement management 
system and utility project 
on Pratt (Bardsley-Inyo), 
Walter (Bardsley-Elm), 
Oliver (Bardsley-Elm), 
Cleveland (Bardsley-Elm), 
Victoria (Bardsley-Elm), 
Elm (Howard-D Street), 
and “C” Street (Elm-
Alpine). Includes ADA 
concrete work and 
water, sewer and storm 
drain facilities. 

Construction: 
Started 2/25/22; 
Project was broken 
into 5 Phases 
 
Phase 1,5 (Walter 
St. & Oliver St.: 
Bardsley – Elm); 
(Elm Ave.: Pratt St. – 
D St.; C St.: Elm – 
Sonora) – Complete 
 
Phase 3 (Pratt St.: 
Bardsley – Sonora) - 
Utilities – 0ngoing 

Budget: $8,697,765 

 

Division: Engineering 
Contract 
Award: 

$6,782,277 
Project 
Manager: 

David 
Dodson 

 CO’s to Date: 
 

-$16,453.11 
(0.24%) Designer / 

Engineer: 
Provost & 
Pritchard Total 

Contract: 
 

$6,765,823.89 Contractor: Dawson-
Mauldin, 
LLC. 

Contract 
Working 
Days: 

 
 

220 

Expected Completion: 
Early 2023 

 

 

Funding:  Measure R, Gas 
Tax, CDBG, Gas Tax 
(RMRA) SB1, Water CIP, 
Sewer CIP, Streets CIP, 
Storm Drain CIP 

    

EN0093:  
Prosperity     
& J St. 
Intersection 
Improvements 

District(s): 2 & 4 CRISI Grant funded 
project to add protected 
left movements for 
E/bound & W/bound 
traffic at Prosperity and 
J Street, add a pre-signal 
in advance of the UPRR 
crossing, and install ADA 
compliant pedestrian 
improvements.  

Design: Design and 
coordination with 
Union Pacific 
Railroad is ongoing 
 
 
 
 
 
 
 

 

Budget: $2,800,000 

 

Division: Engineering 
Construction 
Estimate     
(City Portion): 

$700,000 
Project 
Manager: 

Nick Bartsch 

 
 
 
 
 
 
 
  

CO’s to Date: N/A 
Designer / 
Engineer: 

Peters 
Engineering 
Group 

Total 
Contract: 
 
Contract 
Working 
Days: 
 

TBD 
 

 
 

TBD 

Contractor: TBD 
Funding: Gas Tax 
(HUTA), CRISI Grant 

Expected Completion: 
2023

 
  

50%

Design R.O.W. Const.

85%

Design R.O.W. Const.



ENGINEERING SERVICES / PROJECT MANAGEMENT DASHBOARD Date:  November 17, 2022 

Project Name Contacts  Description Progress Update Project Budget Completion 
EN0094:  
Sycamore & 
San Joaquin 
Improvements 

District(s): 4 Pavement Management 
System / Utility project on 
King Ave. between O St. 
and Cherry St.; Sycamore 
Ave. between Cherry St. 
and Blackstone St.; San 
Joaquin Ave. between O 
St. and Blackstone St.; 
Madden St. between 
Tulare Ave. and King St.; 
Delwood St. between 
Sycamore Ave. and San 
Joaquin Ave.; and N. 
Highland St. between 
Tulare Ave. and Sycamore 
Ave.  Includes ADA 
Concrete work, Water, 
Sewer and Surface Water 
facilities. 

Construction: 
Started on 5/25/22; 
Project was broken 
into 6 Phases. 
 
Due to existing utility 
conflicts in Phase 1, 
the contractor began 
work in Phase 5. 
 
Phase 5 (San Joaquin 
Ave. between O St. & 
Cherry St.) – Utility 
and Concrete work - 
Ongoing 
 
Phase 1 (King St.: O 
St. – Cherry St.) – 
Utility and Concrete 
work - Ongoing 
 

Budget: $8,743,192 

 
 

 

Division: Engineering 
Contract 
Award: 

$6,652,485.50 
Project 
Manager: 

David 
Dodson  

 
 
 
 
 
 
  

CO’s to Date: $7,885.00 
Designer / 
Engineer: 

Peters 
Engineering 
Group 

Total 
Contract: 
 
Contract 
Working 
Days: 

$6,660,370.50 
 

 
240 

Contractor: Floyd 
Johnston 
Construction 
Company, 
Inc. 

 
Funding: Gas Tax (RMRA), 
CDBG, Water CIP, Sewer 
CIP, Streets CIP, Storm 
Drain CIP 
 
 
 
 
 
 
 
 
 
 
 
 
 

Expected Completion: 
June 2023 

 

 

30%

Design R.O.W. Const.



ENGINEERING SERVICES / PROJECT MANAGEMENT DASHBOARD Date:  November 17, 2022 

Project Name Contacts  Description Progress Update Project Budget Completion 
EN0095:   
Academy & 
Apricot 
Improvements 

District(s): 4 Pavement Management 
System / Utility project on 
Apricot Ave. between 
Gem St. and Blackstone 
St.; Academy Ave. 
between Gem St. and 
Blackstone Ave.; Pine Dr. 
between Academy Ave. 
and Highland St.; E. La 
Mesa Dr. between 
Academy Ave. and 
Blackstone St.; N. Gem St. 
between San Joaquin Ave. 
and Academy Ave.; 
Highland St. between San 
Joaquin Ave. and the 
Santa Fe Trail; and 
Olympic Ct. at Apricot 
Ave.  Includes ADA 
Concrete work, Water, 
Sewer and Surface Water 
facilities. 
 

Design  
The design is 
essentially complete 
and the project was 
expected to go out 
to bid for 
construction in Late 
2022. 
 
Bidding & Award: 
This contract will be 
brought to the City 
Council and Board of 
Public Utilities for 
approval. 
 
*The Engineer’s 
Estimate has been 
updated based on 
anticipated escalated 
material and labor 
prices seen on recent 
projects, 
unforeseeable at the 
time this project was 
budgeted.  Based on 
this and its 
anticipated effect on 
other project 
budgets, bidding this 
project will be put on 
hold until the overall 
impact is known. 

Budget: $7,434,068 

 
 
Expected Completion: 

June 2023* 
 

 
 

Division: Engineering 
Construction 
Estimate     
(City 
Portion): 

$6,881,770 
Project 
Manager: 

David 
Dodson 

 
 

CO’s to Date: N/A 
Designer / 
Engineer: 

4 Creeks 
Total 
Contract: 
 
Contract 
Working 
Days: 
 

TBD 
 

 
 

TBD 

Contractor: TBD 
 

Funding: Gas Tax 
(RMRA/HUTA), Water CIP, 
Sewer CIP, Streets CIP, 
Storm Drain CIP 
 
 
 
 
 
 

 

99%

Design R.O.W. Const.



ENGINEERING SERVICES / PROJECT MANAGEMENT DASHBOARD Date:  November 17, 2022 

Project Name Contacts  Description Progress Update Project Budget Completion 
EN0098:   
Various 
Streets 
Northeast of 
Tulare Ave. 
and Dayton 
St. - 
Improvements 

District(s): 3 Pavement Management 
System / Utility project on 
Academy Ave. between 
Dayton St. and Laspina St; 
Stanley Dr. between Lane 
St. and Academy Ave.; La 
Mesa Ave. between 
Dayton St. and Spruce St.; 
Burton Ave. east of Lane 
St.; Miracle Ct.; Dayton St. 
between Tulare Ave. and 
La Mesa Ave.; Lane St. 
between Tulare Ave. and 
Burton Ave.; and Canby St. 
between Tulare Ave. and 
the Santa Fe Trail.  
Includes ADA Concrete 
work, Water, Sewer and 
Surface Water facilities. 
 

Design  
The Board approved 
a contract with 
Peters Engineering 
Group on 6/30/22. 
 
30% Design Meeting 
held on 10/14/22. 
 
 

Budget: $6,807,467 

 
 
Expected Completion: 

June 2024 
 

 
 

Division: Engineering 
Construction 
Estimate: 

$4,473,139 
Project 
Manager: 

David 
Dodson 

 
 

CO’s to Date: N/A 
Designer / 
Engineer: 

Peters 
Engineering 
Group 

Total 
Contract: 
 
Contract 
Working 
Days: 
 

TBD 
 

 
 

TBD 
 
 
 

 

Contractor: TBD 
 

Funding: Gas Tax (RMRA), 
Water CIP, Sewer CIP, 
Storm Drain CIP 
 
 
 
 
 
 

 

30%

Design R.O.W. Const.



ENGINEERING SERVICES / PROJECT MANAGEMENT DASHBOARD Date:  November 17, 2022 

Project Name Contacts  Description Progress Update Project Budget Completion 
EN0099:   
Mt. View St. 
Improvements 

District(s): 5 Pavement Management 
System / Utility project on  
Tulare Ave./Cheryl Lane 
Alley between Canby St. 
and Mt. View St.; Cheryl 
Lane at Laspina St.; 
Academy Ave. between 
Laspina St. and Mt. View 
St.; Burton Ave. west of 
Laspina to east of Mt. 
View St.; Eastgate Ave. 
west of Laspina St. to Mt. 
View St.; Vineland Ave. 
between Laspina St. and 
Mt. View St.; and Fairwind 
Ct. at Vineland Ave.  
Includes ADA Concrete 
work, Water, Sewer and 
Surface Water facilities. 

Design  
The Board approved 
a contract with 4 
Creeks on 6/30/22. 
 
30% Design Meeting 
held on 10/24/22. 
 
 

Budget: $5,521,134 

 
 
Expected Completion: 

June 2024 
 

 
 

Division: Engineering 
Construction 
Estimate: 

$3,620,698 
Project 
Manager: 

David 
Dodson  

 
CO’s to Date: N/A 

Designer / 
Engineer: 

4 Creeks 
Total 
Contract: 
 
Contract 
Working 
Days: 
 

TBD 
 

 
 

TBD 

Contractor: TBD 
 

Funding: Gas Tax (RMRA), 
Water CIP, Sewer CIP, 
Streets CIP, Storm Drain 
CIP 
 
 
 
 
 
 

 

 

30%

Design R.O.W. Const.


